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III. Statement of the Case 
A. Nature of the Case 
BRN Development, Inc. ("BRN") appeals the Trial Court's verdict for Taylor 
Engineering, Inc. ("Taylor") and asks that this Court reverse and remand with instructions to 
enter judgment for BRN and fix damages in the amount of $7,112,046.64 plus attorney's fees 
and costs. Taylor is a professional engineering and land planning firm BRN retained to provide 
those services for a golf course and residential development in Kootenai County known as Black 
Rock North (the "Project"). BRN alleged that Taylor provided negligent services and advice 
concerning the Project's land use entitlements. Specifically, BRN alleged that Taylor was 
negligent in 2007-2009 when, in the course of winding the Project down, Taylor advised BRN 
that it had to record its 56 lot final plat in order to vest the Project's Planned Unit Development 
("PUD"). In reliance on Taylor's advice, BRN unnecessarily spent more than $7 million. The 
Trial Court concluded that BRN's damages were barred by the economic loss rule. BRN 
contends that the Trial Court should have applied the special relationship exception because 
Taylor is a professional engineering firm whose services were negligently rendered. 
B. Course of Proceedings 
The Trial Court bifurcated the dispute between BRN and Taylor from numerous other 
disputes arising from the Project involving American Bank, Wadsworth Golf Construction 
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Company, et al. 1 Taylor's cross claims against BRN were resolved and dismissed before trial. 
The Trial Court's Decision inaccurately states that "BRN seeks to offset the amount owed based 
upon a remaining claim for professional negligence." (R. Vol. 7, p. 3787 (3777), Decision on 
Court Trial). In fact, Taylor dismissed its claim for nonpayment of services in exchange for 
BRN dismissing a claim of negligence distinct from the issues ultimately tried. 
BRN and Taylor each moved for summary judgment regarding Taylor's economic loss 
rule defense. The Trial Court denied both parties' motions. Thus, a seven day bench trial went 
forward on BRN's claim for damages arising from Taylor's alleged professional negligence. In 
a written verdict, the Trial Court applied the economic loss rule to conclude that Taylor owed no 
duty to prevent BRN's economic loss. The Trial Court refused to apply the special relationship 
exception to the economic loss rule, which applies where, as here, a professional or quasi 
professional performs personal services, or where, also as here, an entity holds itself out has 
having expertise to perform a specialized function and knowingly induces reliance on 
performance of that function. The verdict being in error, BRN appeals. 
C. Statement of Facts 
1. Background Facts 
Marshall Chesrown was BRN's CEO. (Tr. Vol. 1, p. 71 ln. 22-24). However, by the time 
of trial, Mr. Chesrown had no further ownership interest in BRN. (Tr. Vol 1, p. 72 ln. 6-8). Mr. 
Chesrown grew up in the Spokane area (Tr. Vol. 1, p. 72 ln. 12) and had a successful career 
1 The Trial Court's judgment in the American Bank v. Wadsworth et al. case was recently 
reversed by the Idaho Supreme Court. See Docket No. 39415, 2013 Opinion No. 89, Filed 
August 16, 2013. 
2 
managing and eventually owning car dealerships (Tr. Vol. 1, p. 72 ln. 23-p. 73 In. 21). After his 
career in the car business, Mr. Chesrown purchased property above Lake Coeur d'Alene with 
plans to build a ranch. (Tr. Vol. 1, p. 73 In. 22-p. 7 4 In. 5). A friend suggested that the property 
was ideal for a golf course and residential development. (Tr. Vol. 1, p. 74 In. 12-p. 75 In. 18). 
Mr. Chesrown was intrigued, but had no development experience and did not play golf, let alone 
know how to build a course. (Tr. Vol. 1, p. 74 ln. 15-pg 76 ln. 9). 
Mr. Chesrown recruited a team including: engineers to provide engineering services and 
guidance through the land use entitlement process, architectural and design experts, and 
construction professionals. (Tr. Vol. 1, p. 76 ln. 10- ln. 24). Soon after, the Club at Black Rock 
("Club") was born, complete with a championship golf course surrounded by beautiful homes 
with views of Lake Coeur d'Alene. 
Initially, the Club was more successful than anticipated. (Tr. Vol. 1, p. 80 In. 13-17). 
Home lots sold ahead of projections and it appeared there would be a demand for substantially 
more. (Id.). To the north of the Club, Robert Samuel owned a ranch. (Tr. Vol. 1, p. 92 ln. 9-23). 
With the perceived demand for additional home lots, Mr. Chesrown and Mr. Samuel partnered to 
build a second course (Black Rock North) that would be surrounded by additional homes on Mr. 
Samuel's property and property acquired by Mr. Chesrown. (Tr. Vol. 1, p. 93 In. 4-22). To 
proceed they formed BRN Development, Inc. ("BRN"). 
Mr. Chesrown employed Kyle Capps on the Club at Black Rock project and other 
developments that Mr. Chesrown's entities later pursued. Mr. Capps graduated from Colorado 
State University with a degree in landscape horticulture. (Tr. Vol. 3, p. 12 In. 12-23). He had 
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experience in landscape maintenance, golf course maintenance, and some golf course 
construction before corning to work with the Black Rock entities. (Tr. Vol. 3, p. 12 ln. 24-p. 13 
In. 20). He was initially hired as the golf course superintendent at the original Black Rock 
Development, but over time his duties expanded to include some project management on other 
property developments pursued by Mr. Chesrown. (Tr. Vol. 3, p. 15 In. 3-p. 17 In. 1 ). 
Mr. Chesrown did not employ in-house engineers or land planners so, for the Club at 
Black Rock, he hired Taylor's competitor, Inland Northwest Consultants, Inc., to provide 
engineering and land planning services. (Tr. Vol. 1, p. 77 In. 23-p. 78 In. 17). Recognizing the 
growing market in North Idaho, Taylor opened a satellite office in Coeur d'Alene and lobbied for 
Mr. Chesrown's work. Taylor hired Eric Shanley, an engineer, and Ron Pace, a principal at 
Taylor, represented to Mr. Capps that Mr. Shanley had a thorough understanding of all Kootenai 
County ordinances and land use requirements. (Tr. Vol 3, p. 28 In. 9-p. 29 In. 23). 
Mr. Chesrown and Mr. Capps worked with Taylor on at least three projects after the Club 
at Black Rock and before the BRN Project: 1) the Ridge at SunUp Bay-a residential 
development in Kootenai County; 2) Legacy Ridge-a residential development in Liberty Lake, 
WA; and 3) Bellerive----a residential development in the City of Coeur d'Alene. (Tr. Vol. 3, p. 
20 ln. 1-p. 24 ln. 5). On each project Taylor provided engineering and land planning guidance 
through the land use entitlement process. (Id). Over the course of its relationship with Mr. 
Chesrown's entities, Taylor collected $4.1 million in fees. (Tr. Vol. 1, p. 90 In. 10-13). 
2. Taylor's role at the Black Rock North Project 
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In 2005, representatives from Taylor and BRN met to discuss Taylor's engagement for 
the Black Rock North Project. (Tr. Vol. 1, p. 87 ln. 7-14). It was clear to Mr. Capps and Mr. 
Chesrown that Taylor would handle the Project's civil engineering and would guide BRN 
through the entitlement process consistent with the services Taylor provided on the previously 
cited developments. (Tr. Vol. 1, p. 95 ln. 3-16; p. 99 ln. 19-p. 100 In. 6; Tr. Vol. 3 p. 26 ln. 6-p. 
28 ln. 8). 
Throughout the Project, Taylor submitted budget proposals (Plaintiff Exhibit 4, 6), 
invoices, and correspondence. The undisputed evidence demonstrates that Taylor, on its 
letterhead, held itself out as performing "Civil Design" and "Land Planning." (Plaintiff Exhibit 
29). Each of the budget proposals demonstrates that Taylor was providing "overall management 
of civil aspects" of the BRN Project including, without limitation, "attending various meetings 
through the design process with the Owner, governing agencies, consultants and other 
stakeholders." (Plaintiff Exhibit 4, 6). Additionally, Taylor's budgets showed that Taylor 
undertook "coordination with Kootenai County necessary to add the Preliminary Plat into the 
ongoing PUD process." (Plaintiff Exhibit 4 at p. 1521). Taylor also assumed responsibility for 
assuring that BRN's submittals would be in conformity with the applicable Kootenai County 
ordinance. (Plaintiff Exhibit 4 at p. 1521). 
Consistent with its budget documents and "Land Planning" letter head, Taylor prepared 
outlines for meetings with government officials (Plaintiff Exhibit 13), met with those officials, 
and left those officials believing that Taylor was advising and guiding BRN through the land 
planning/entitlement process. (Tr. Vol. 3, p. 134 ln. 5-16; Defendant Exhibit UUU, Mussman 
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Perpetuation Deposition p. 40 ln. 22-41 ln. 2). When it came to technical assignments, including 
compiling documents or assuring compliance with ordinances, Taylor undertook those 
responsibilities. (Tr. Vol. 3, p. 33 ln. 16-p. 34 ln. 13; p. 36 ln. 24-p. 37 ln. 19). Moreover, when 
BRN had questions about the entitlement process, it directed those questions to Taylor. (Tr. Vol. 
3, p. 37 ln. 7-10; Plaintiff Exhibit 76; Plaintiff Exhibit 203; Defendant Exhibit J). As the Trial 
Court found, contrary to Taylor's repeated assertions at trial that it performed no land use 
planning functions, it was clear that Taylor took on planning-related duties. (R. Vol. 7, p. 378). 
This conclusion was supported by Taylor's own billing summaries which repeatedly described 
land planning activities Taylor performed on the Project and charged for time performed by 
Taylor's Senior Land Planner. (e.g. Defendant's Exhibit B pp. 2-3, 9-10, 12-13, 17, 25, 33-34, 
40-41,53,55-56,59-60,63-64, 76-77,81,245,247,254,260,421,423,427,431,433,435, 
437). 
3. Critical Juncture: Late 2007-January 2008 
By the end of 2007 the golf course was partially finished but BRN had not yet developed 
home lots to bring to market. At that time, BRN realized that the market was changing and the 
velocity ofreal estate sales was slowing (Tr. Vol. 1, p. 106 ln. 1-13). In late 2007, BRN's 
principals, Mr. Chesrown and Mr. Samuel, had numerous meetings about the Project's direction 
and whether the timing was right to move forward with home lot development. (Tr. Vol. 1, p. 
106 ln. 1-p. 107 ln. 19). After much discussion, Mr. Chesrown and Mr. Samuel agreed that the 
best option was to "mothball" the Project. (Tr. Vol. 1, p. 108 ln. 4-23) . 
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Mr. Chesrown and Mr. Samuel knew that the value of the Project as it stood was in the 
land use entitlements (zone change, PUD). (Tr. Vol. 1, p. 109 ln. 1-9). Indeed, BRN spent 
millions of dollars navigating through the Kootenai County's processes to obtain a zone change 
and preliminary approvals for increased density to make residential development possible. As 
Mr. Chesrown put it, without the entitlements all they had was "a piece of farm ground with a 
half-built golf course on it." (Tr. Vol. 1, p. 109 ln. 21-25). Thus, in mothballing the Project, the 
goal was to do what was necessary to vest the PUD entitlement so future development would be 
possible when the market became ripe for it. (Tr. Vol. 1, p. 108 ln. 7-p. 110 ln. 2). 
In the same time frame that Mr. Chesrown and Mr. Samuel were considering the 
Project's future, they received an email string from Mr. Ide, Taylor's senior land planner. 
(Plaintiff Exhibit 200). That email stated: 
I'll verify with Planning, but the PUD overlay typically does not get implemented or 
show up in the zoning books until a final plat is recorded. Then it's on a phase-by-
phase basis. This is because the PUD overlay is conditional. Only when the 
conditions of the PUD are met will be the PUD be approved. 
(Plaintiff Exhibit 200, Bates TA Y029857)( emphasis added). There was no testimony that Mr. 
Ide actually verified this opinion. Regardless, Mr. Ide's opinion was fundamentally wrong and, 
as further detailed below, formed the basis for unnecessary development costs of more than $7 
million. 
Having decided to mothball the Project, Mr. Chesrown emailed his team on January 14, 
2008 and set a meeting. (Plaintiff Exhibit 54). Mr. Chesrown made the purpose of the meeting 
clear: 
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For the Thursday meeting @ 10:30 with ACI we also need Taylor there. I am 
confused as usual and want to make sure everyone understands what we need 
and when we need it with cash flow considerations as the driving force. We 
also need to discuss with everyone the platting plan in detail .... 
(Plaintiff Exhibit 54)(emphasis added). 
found: 
There is no dispute about what was discussed at the meeting. As the Trial Court 
Of particular concern to Chesrown was to vest the PUD in hopes that if the 
market improved the entitlements would be secure and the project could continue 
at some future time. 
(R. Vol. 7, p. 3784, Decision on Court Trial). 
At trial, Taylor's Senior Land Planner, Frank Ide, spelled out the proper analysis for 
Taylor at this critical juncture. First, it was incumbent on Taylor to understand BRN' s goal. (Tr. 
Vol. 5, p. 140 ln. 13-18). Second, based on that goal, Taylor should have determined the status 
of the land use entitlements. (Tr. Vol. 5, p. 140 ln. 19-22). And finally, Taylor had to determine 
what BRN's entitlement alternatives were for achieving its goal. (Tr. Vol. 5, p. 140 ln. 23-p. 141 
ln. 5). Unfortunately, Taylor did not undertake this analysis. 
Mr. Pace attended the critical January 14, 2008 meeting on Taylor's behalf. At 
trial, Mr. Pace confirmed that he understood the purpose of the meeting was to determine 
how to spend the minimum possible on the Project given the changing market and BRN's 
unexpected lack of financing. (Tr. Vol 2, p. 103 ln. 25-p. 104 ln. 8). As the Trial Court 
found, "At the conclusion of the meeting, BRN had a clear impression that it was 
necessary to record a final plat." (R. Vol. 7, p. 3784)(emphasis added). 
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However, at trial, all sides agreed that the PUD was, in fact, already vested as of January 
2008 and recording a final plat was not necessary. As the Trial Court found, the PUD was vested 
based on preliminary approval and BRN's substantial construction. (R. Vol. 7, p. 3785, Decision 
on Court Trial). In other words, with the proper advice, at the time of the critical January 14, 
2008 meeting, BRN could have completely shut the Project down without spending another dime 
on construction and infrastructure. As Mr. Capps, Mr. Chesrown and Mr. Samuel all confirmed, 
had they known the PUD was vested in January 2008, BRN would have stopped all construction 
and mothballed the Project immediately. (Tr. Vol. 1, p. 108 ln. 20-23; Tr. Vol. 3, p. 53 ln. 12-19; 
Tr. Vol. 5, p. 89 ln. 14-18). Instead, as the Trial Court found, "[d]uring the January 2008 
meeting, Taylor left BRN with the impression that the additional work was needed to vest 
the PUD." (R. Vol. 7, p. 3785, Decision on Court Trial) (emphasis added). 
That additional work amounted to $7,112,046.64 towards completion of the infrastructure 
that was necessary2 before BRN could record the Phase I final plat of 56 lots (also known as the 
"Panhandle plat"). (Plaintiff Exhibit 86, 94; Tr. Vol. 3 p. 87 ln. 6-13). Indeed, Given BRN's 
stated goal to mothball the project as of January 2008, all sides agree that BRN's subsequent 
expenditure of more than $7 million was unnecessary. In fact, the completed infrastructure 
detracts from the Project's overall value because it removed flexibility to alter lot sizes, densities, 
and structure types to match future market demands. (Tr. Vol. 3 p. 48 ln. 22-p. 49 ln. 4). 
2 As Taylor's expert, Sandra Young confirmed, to record the Panhandle plat, BRN had to 
complete the infrastructure within the plat, or obtain a bond for the work. (Tr. Vol. Supp. p. 109 
ln. 16-23). Given the market, bonding was not a realistic possibility. (Tr. Vol. 1 p. 120 ln. 22-p. 
123 ln. 8; Tr. Vol. 1 p. 126 ln. 8-19). 
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Even if going to final plat had been necessary (it was not), Taylor also failed to 
recognize that BRN could have finalized and completed a smaller four ( 4) lot plat 
("Phase II") that was nearly complete by the critical January 2008 meeting.3 Taylor's 
own witnesses confirmed that BRN could have completed and filed the Phase II plat by 
renaming it as Phase I, all for less than $35,000.00 and possibly as low as $24,000.00. 
(Tr. Vol. Supp. 45 ln. 17- p.46 ln. 10) Of course, this advice would also have saved BRN 
more than $7 million. However, there was little incentive for Taylor to provide the 
correct advice as completing the Phase II plat or ceasing all work entirely would have 
eliminated considerable billings for itself in a rapidly declining economic time. 
4. Spring 2009 
By spring 2009, BRN had incurred over $7 million in construction costs that it undertook 
to record a plat under the mistaken advice that it was necessary to vest the PUD. During this 
time, BRN fell behind in its payments to Taylor by about $150,000.00. Mr. Chesrown and Mr. 
Pace discussed Taylor's outstanding balance, and the amount of additional work Taylor would 
need to perform to finalize the final plat before the County's recording deadline of May 29, 
2009. (Tr. Vol. 1, p. 116 ln. 2-p. 117 ln. 4). Mr. Chesrown testified that in light of the urgency 
Taylor expressed about the May 29, 2009 deadline, he and Mr. Pace reached an agreement. Mr. 
Chesrown promised to personally pay the approximately $7,000.00 it would take for Taylor to 
finish up the work necessary to record the Panhandle Plat (believing Taylor's representations that 
3 Not only did Taylor fail to spot the issue that the Phase II plat could have been renamed and 
recorded first with minimal expenditure, Ron Pace affirmatively advised that the Panhandle plat 
had to be recorded first. (Plaintiff Exhibit 76). 
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this was necessary to vest the PUD), and that he and his partners and investors would 
subsequently work to pay Taylor's remaining $150,000.00 balance. (Id.). 
Taylor did not abide by this agreement. Having created a false sense of urgency about 
the May 29, 2009 recording deadline, Taylor believed that it was in a position of strength to 
collect the $150,000.00 BRN owed Taylor. To that end, Taylor enlisted the services of attorney 
William Hyslop. Through Mr. Hyslop, Taylor accomplished two things: 1) all interested parties 
including American Bank, BRN, Taylor, and the various contractors, were put in irreconcilable 
conflict with one another; and 2) Taylor confirmed its "considered opinion" that BRN had to 
record the Panhandle Plat in order to vest the PUD and protect that valuable entitlement. 
Those accomplishments started with a squeeze play. With $150,000 outstanding, Mr. 
Pace emailed Mr. Hyslop: "Do you see a problem with us just letting the amended lien 
submittal and bank foreclosure process play out until the May plat deadline approaches 
and see if Black Rock pays us? I would like to hold off on extensive research effort on your 
part until the next card is dealt by either Black Rock or the Bank ... " (Plaintiff Ex. 7 (7.052)) 
(emphasis added). 
As May 29, 2009 approached, Taylor clearly understood that vesting the PUD also had 
considerable value to American Bank who held a lien of approximately $15 million. Thus, 
Taylor directed Mr. Hyslop to send a demand letter to American Bank, BRN, and Mr. Samuel 
stating, in pertinent part: 
.... if the final subdivision approval is not completed and recorded by May 
29, 2009, the PUD and preliminary plat approval will expire, the PUD and 
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plat will not vest in the recorded ownership to the real property involved, and 
the property will revert to its prior zoning and density. 
The preliminary plat approval allows the use of the property and the density of 
use outlined on the attached map. If the preliminary plat expires on May 29, 2009, 
the use and the density of use will revert back to that which existed prior to 
preliminary approval. 
If the preliminary subdivision is not completed and recorded by May 29, 2009, 
this flexibility to assign higher density to certain areas with less density to others 
will be lost and the property will not be able to be developed as presently shown. 
Taylor Engineering, Inc. has been very involved with the survey, design, and 
preliminary approval process for this property since 2005. It has obviously 
invested a great deal of work product and holds a great deal of knowledge 
and expertise regarding this property. Once paid the amount set forth below, 
Taylor Engineering, Inc., is prepared to complete the necessary documents, 
request signatures from Kootenai County.... and deliver the documents to 
whoever pays the amount owed. 
(Plaintiff Exhibit 2)( emphasis added). 
Mr. Hyslop followed the May 18, 2009 letter with several communications with 
American Bank's counsel, Nancy Isserlis, and reiterated by email on May 20, 2009 that: 
"[t]he May 29, 2009 recording deadline is for recording the documents to vest 
the preliminary plat and PUD for the ENTIRE property .... 
There is great value to an owner to vest the PUD and plat .... that new owner 
is in a much stronger position to at least have the vested rights that will be 
achieved with the May 29, 2009 recording rather than having lost those 
rights and having to start over ... 
Starting over carries great uncertainty, cost, and time, with no certainty 
whether any development will be approved at all .... 
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Taylor Engineering has a great deal of expertise and knowledge with the 
Black Rock North project.. .. It is their considered opinion that it would be a 
very costly mistake for a new owner to allow the May 29, 2009 deadline to 
expire." 
(Plaintiff Ex. 212 (BRD 024771-BRD024773); Plaintiff Exhibit 7.061-7.062 (emphasis added)). 
Critically, the Hyslop correspondence reiterated Taylor's advice that BRN had relied on 
since at least January 2008. Specifically, it was always Taylor's position that BRN had to record 
the Panhandle Plat in order to vest the Project's PUD, and thus, it was necessary for BRN to 
complete infrastructure work to the tune of more than $7 million. The parties now agree that 
Mr. Hyslop's representations in that regard, made at Taylor's direction and based on its 
"considered opinions," were incorrect. In fact, the PUD was already vested and there was no 
risk that the affected property would revert to its prior zoning and density on May 29, 2009. 
BRN discovered this fact after retaining counsel to respond to Mr. Hyslop's demand letter. With 
that discovery, BRN also realized that it had unnecessarily spent more than $7 million. 
IV. Issues Presented on Appeal 
A. Did the trial court err in refusing to apply the Special Relationship Exception to the 
Economic Loss Rule in this case where a Professional Engineering Firm held itself out 
as an expert in the specialized field of land use planning and negligently provided 
personal services related to land use planning and entitlements that resulted in 
substantial economic harm? 
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B. Did the trial court err in failing to clearly articulate its findings of fact and conclusions 
of law for the elements of breach, causation and damages in this matter? 
C. Is remand necessary where the evidence at trial clearly demonstrated that Taylor's 
negligent advice caused BRN to unnecessarily spend over seven million dollars? 
V. Attorney Fees on Appeal 
As this case arises out of a commercial contract dispute, BRN requests the Court award 
attorneys fees on this appeal pursuant to Idaho Code§§ 12-120 and 12-121, Rule 54 of the Idaho 
Rules of Civil Procedure and Idaho Appellate Rule 41. 
VI. Argument 
A. Economic Loss Rule: The Trial Court erred in applying the economic loss rule as a bar 
to BRN's damages and should have granted BRN's motion for summary judgment to 
dismiss the defense. 
The parties agree that BRN seeks economic loss as damages. At trial, Taylor urged the 
Trial Court to apply Idaho's economic loss rule to bar BRN's damages. The Trial Court erred in 
doing so. Application of the economic loss rule goes to the question of duty. Duffin v. Idaho 
Crop Improvement Assoc., 126 Idaho 1002, 1007, 895 P.2d 1195 (1995) ("ordinarily a party 
would owe no duty to exercise due care to prevent the [ economic loss] suffered by the 
Duffins."); Blahd v. Richard B. Smith, 141 Idaho 296, 300, 108 P.3d 996 (2005)("Unless an 
exception applies, the economic loss rule prohibits recovery of purely economic losses in a 
negligence action because there is no duty to prevent economic loss to another.")( emphasis 
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added). The appellate court reviews all questions of duty de novo. See Harrigfield v. Hancock, 
140 Idaho 134, 138, 90 P.3d 884 (2004). 
Idaho's economic loss rule generally prohibits recovery of "purely economic losses" in 
negligence actions. Duffin, 126 Idaho at 1007. However, this Court has clearly established that 
the economic loss rule does not bar recovery simply because the damages at issue can be 
measured monetarily. Brian and Christie, Inc. v. Leishman E!ec. Inc., 150 Idaho 22, 244 P.3d 
166 (2010). Instead, a special relationship exception applies in at least two situations: 1) where 
a professional or quasi professional performs personal services; or 2) where an entity holds itself 
out to the public as having expertise regarding a specialized :function and knowingly induces 
reliance on its performance of that function. Aardema v. US. Dairy Systems, Inc., 147 Idaho 
785,792,215 P.3d 505 (2009). As Nelson v. Anderson Lumber Co., makes explicit, the special 
relationship exception generally pertains to claims for personal services provided by 
professionals including, without limitation, engineers. 140 Idaho 702, 710, 99 P.3d 1092 (2004). 
1. Taylor negligently performed personal services as a professional. 
At summary judgment, Taylor did not dispute the fact that its principals and employees 
are professionals who performed personal services for BRN at the Project. Taylor billed all 
work, including the disputed work at issue, as "professional services." (R. Vol. 3, p. 1686-1698,) 
Aff. Crockett in Support ofBRN Development Inc.'s Motion for Partial Summary Judgment re: 
Taylor Engineering's Economic Loss Rule Defense, Exhibit A (See specifically paragraph 4 on 
1688-9, and pp. 1696-1698.) This undisputed fact, in and of itself, created a special relationship 
and should have ended the economic loss rule inquiry with summary judgment awarded to BRN. 
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Even if judgment as a matter of law was not appropriate on BRN's motion for summary 
judgment, the facts revealed at trial did not provide a basis for the Trial Court to apply the 
economic loss rule. The Trial Court determined that the services Taylor negligently rendered 
were planning services and not engineering services. (R. Vol. 7, p. 3 790, Decision on Court 
Trial). Relying on its distinction between "planning" and "engineering," the Trial Court then 
concluded that the "planning" work Taylor engaged in is not a professional service and thus not 
within the special relationship exception. (R. Vol. 7 p. 3790, Decision on Court Trial). The Trial 
Court then concluded that the common definition of a "professional" would extend to "virtually 
anyone" including a "hot dog vendor." (R. Vol. 7 p. 3790, Decision on Court Trial). Searching 
for what it means to be a "professional," the Trial Court relied on Black's Law Dictionary and 
restated its definition as: "a person who belongs to a learned profession or whose occupation 
requires a high level of training and proficiency." (R. Vol. 7, p. 3 790, Decision on Court Trial). 
Then, the Trial Court wrote into this definition a requirement of "some type of specialized higher 
education degree in occupations that render 'professional services."' (R. Vol. 7 p. 3 791, Decision 
on Court Trial). 
The Trial Court's analysis contains numerous errors. First, there is no legal or factual 
support to segregate out what the Trial Court referred to as "planning" work from the overall 
scope of engineering services Taylor provided. Second, even if you apply the Trial Court's 
definition of "professional," the special relationship exception applies in this case. Third, adding 
a higher education degree requirement before services qualify as "professional services" is 
unsupported in law or fact. Fourth, even if the Trial Court was correct in segregating out 
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Taylor's planning services from its engineering, there is no dispute that these services are, at a 
minimum, "quasi-professional" in nature thus implicating the special relationship exception. 
Each error will be addressed in tum. 
a) The Trial Court erred in segregating "planning" services from 
engineering services. 
Central to the Trial Court's determination that the special relationship exception did not 
apply was its effort to segregate out and label as "non-engineering" the discrete task Taylor 
negligently performed (answering the critical question posed in January 2008 about what was 
necessary to protect the Project entitlements). Idaho case law does not support this discrete task 
1 . 4 ana ys1s. 
In Blahd, supra at 301, the Supreme Court concluded that real estate developers 
(including a real estate brokerage company) "may arguably be considered 'quasi-
professionals, "' but concluded there was no evidence that the property developers provided 
any personal services to the plaintiffs or that they held themselves out as having special or 
unique expertise or made marketing representations on which the plaintiff relied. The case 
does not support a conclusion that only the specific services coming within the scope of a 
professional 's license should be considered "personal services" to which the exception 
would apply. 
4 Washington case law is also inapposite. See Donatelli v. D.R. Strong Consulting Eng'rs, Inc., 2013 Wash. Lexis 
934; 2013 WL 6022171. In Donatelli, the Washington Supreme Court reversed the trial court's summary dismissal 
of a negligence claim where economic loss resulted from an engineer's land planning work. Notably, the 
Washington Supreme Court made no attempt to segregate the planning tasks from pure engineering tasks for 
different treatment under Washington's version of the economic loss rule. 
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In Graefv. Vaughn, 132 Idaho 349,972 P.2d 317 (1999), the Supreme Court 
analyzed whether the special relationship could apply to negligent misrepresentation claims 
brought against a seller's real estate agent by the buyer. The court determined that, at 
common law, a seller's real estate agent owed fiduciary duties only to the seller and that 
there could therefore be no special relationship with the buyer. The Supreme Court did not 
suggest that services of a real estate agent were not professional or quasi-professional or 
that the special relationship would not exist with the agent's principal. 
In McAlvain v. General Ins. Co. of America, the Court applied the special relationship 
exception to an insurance agent who recommended and obtained coverage for its client that later 
turned out to be insufficient to cover the total loss of the client's business inventory. 97 Idaho 
777, 554 P.2d 955 (1976). The discrete task that was negligently performed in McAlvain was the 
failure to adequately inventory the client's property in recommending coverage limits. The 
Supreme Court did not suggest that this discrete act required an insurance license, or that only an 
insurance agent could decide and perform this function. Instead, the Court focused on the fact 
that this was the type of service an insurance agent customarily provides. BRN contends that the 
Court should apply the same analysis to this case. 
In doing so, it is evident that the planning task Taylor negligently performed (advising 
what was necessary to protect the Project entitlements) is part of the usual and customary work 
of an Engineer practicing in Kootenai County. In fact, Taylor's letterhead reads: "Taylor 
Engineering, Inc. Civil Design and Land Planning." (Defendant Exhibit A-4) (emphasis added). 
Moreover, Taylor's website states: "We also provide a full-range of planning, landscape 
18 
architecture, inspection, and construction management services." (Plaintiff Exhibit 1) 
( emphasis added). Taylor's retained expert, Darius Ruen, admitted that Taylor also performs 
both engineering and planning tasks for its clients. (Tr. Vol. Supp., p. 166, ln. 9-14). As Joe 
Hassell, BRN' s engineering expert explained, it is beneficial for the developer to use an 
engineering firm to advise on the land planning issues because planning takes into account a 
number of engineering principles (Tr. Vol. 4, p. 216, ln. 9-17), because it saves costs (Tr. Vol. 5, 
p. 16, ln. 1-23), and because the engineer is uniquely equipped to understand the client's goals, 
feasibility, construction costs, timing issues, and jurisdictional hurdles. (Tr., Vol. 5, p. 16, ln. 1-
23). In fact, testimony established that there is often no clear distinction between engineering 
and land planning services (Tr. Vol. 4, p. 216, ln. 6-p. 219, ln. 1).5 
Moreover, the definition of Engineering in Idaho law includes Planning. See IC 54-1202. 
This is consistent with the testimony of Joe Hassell who testified that answering the critical 
question posed in January 2008 (what work is required to protect the Project entitlements?) is an 
engineering service. (Tr. Vol. Supp. p. 285 ln. 13-p. 287: 17). As Mr. Hassell explained, the 
engineering principles involved in answering the critical question included: 1) knowing and 
understanding the applicable codes and ordinances; 2) understanding and evaluating the 
jurisdictional process and timing requirements; 3) understanding and evaluating construction 
costs; 4) protecting the construction site from the elements; and 5) protecting the public from 
possible hazards on the site. (Id). To the same point, Taylor's expert, Darius Ruen, could not 
5 Taylor's Planner, Frank Ide, agreed that engineering and planning "go hand in hand on many 
projects." (Tr. Vol. 5, p. 140 ln. 9-12). 
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escape his deposition testimony where he agreed that the engineering standard of care applies to 
all work being overseen by the engineer. (Tr. Vol. Supp. p. 168 ln. 11-22). 
This evidence makes clear that planning ( an unlicensed service) and engineering ( a 
licensed service) are, at a minimum, inextricably and irrevocably intertwined in the same fashion 
as the services of the insurance agent in McAlvain who negligently prepared an inventory of his 
client's property ( an unlicensed service) for the purpose of procuring the appropriate coverage ( a 
licensed service). Because of the related nature of the services involved, it is improper to attempt 
to segregate out an engineer's discrete task for different treatment when that task is part of the 
engineer's customary scope of services. 
That point is made clear by Stephen v. Sallaz & Gatewood, Chtd, 150 Idaho 521,248 
P.2d 1256 (2011). There, an attorney was found to have committed legal malpractice in a 
divorce action by failing to value property that made up part of the divorce estate. Id at 523. 
Without question, valuing property does not require the attorney's license or particular set of 
professional skills. Nonetheless, as the Supreme Court found: 
[B]ecause Pamela retained the firm for assistance with her divorce proceedings, 
this representation implicitly included assistance with the valuation of the 
Crescent Rim home. In providing such assistance, Gatewood owed Pamela the 
duties of competent and diligent representation, as well as adequate 
communication. 
Id at 526 ( emphasis added). Given that the attorney's unlicensed service was an implicit part of 
his licensed services, it should come as no surprise that the economic loss rule was not raised as 
a bar to the plaintiffs damages. 
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The Trial Court's discrete task analysis would bar the plaintiff's damages in Stephen. 
Other untenable results would follow: a plaintiff could not recoup his economic loss where an 
attorney negligently drafts an easement or negligently performs a real estate closing because 
unlicensed title insurance employees can complete this same work. 
Even if the Trial Court's discrete task analysis were adopted and applied here, the 
testimony at trial established that the task at issue ( determining what was necessary to vest land 
use entitlements) required Taylor to apply engineering principles, which brings the task within 
the statutory definition of engineering. See IC 54-1202(10). To be more specific, the discrete 
task at issue here was responding to the question posed by BRN at the meeting called by 
Marshall Chesrown on January 14, 2008. (Plaintiff Ex. 54). That question was: how do we 
mothball the project and spend the minimum necessary while protecting the Project's PUD? 
Taylor's "considered opinion" was that BRN must record its 56 lot final plat to vest the PUD. 
Because the service involved engineering principles, the discrete advice at issue was, by 
statutory definition engineering-a professional service. As such, the economic loss rule does 
not bar BRN's claims even under the Trial Court's improper and unprecedented "discrete task" 
analysis. 
b) The special relationship exception applies under Black's definition of 
"professional" cited by the Trial Court. 
As indicated above, in attempting to analyze whether the planning services it segregated 
out were those of a "professional" for purposes of the special relationship exception, the Trial 
Court cited Black's and concluded that a "professional" is "a person who belongs to a learned 
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profession or whose occupation requires a high level of training and proficiency." (R. Vol. 7, p. 
3790, Decision on Court Trial) (Citing Black's Law Dictionary, J1h Edition). 
Under that definition, there is no doubt that planning work, even if segregated :from pure 
engineering, is the work of a professional, thereby implicating the special relationship exception. 
Taylor billed all of its service as "professional services," including the work done by its Senior 
Land Planner, Frank Ide. (Defendant Ex. B, including but not limited to pp 245,247,254, 260, 
421,423,427,431,433,435,437). For his part, Frank Ide confirmed that successful land 
planning requires specialized knowledge and skill. (Tr. Vol. 5, p. 138 ln. 5-11 ). Ron Pace :from 
Taylor confirmed that providing land planning services requires "an engineer or other expert." 
(Tr. Vol. 2, p. 96 ln. 6-22) ( emphasis added). Attorney Kathryn McKinley agreed and testified 
that advising a client on land entitlements requires specialized knowledge about the county 
processes and ordinances, as well as familiarity with government agencies. (Tr. Vol. 4, p. 16, ln. 
6-16). In fact, the only professionals performing planning services are attorneys, engineers, and 
consultants who are typically former employees of the County Building & Planning Department. 
(Tr. Vol. 4, p. 16 ln. 17-25). Taylor's own planning expert, Sandra Young, testified that it takes 
specialized expertise to be a land planner including knowledge of the local ordinances and the 
ability to apply them to set a clear path for the client to obtain an entitlement. (Tr. Vol. 4, p. 210 
ln. 18-p. 211 ln. 18). 
The testimony presented by both sides demonstrates that planning requires a high level of 
training, expertise, and proficiency, placing those who customarily perform the work squarely 
22 
within Black's definition of a "professional." Thus, the special relationship exception applies 
under the definition cited by the Trial Court. 
c) There is no factual or legal support to add a higher education degree 
requirement to the definition of a professional. 
As previously indicated, after citing Black's definition of "professional," the Trial Court 
then added to Black's an additional requirement of specialized higher education. (R. Vol. 7, p. 
3 791, Decision on Court Trial). In doing so, the Trial Court relied on Sumpter v. Holland, 140 
Idaho 349, 93 P.3d 680 (2004), a case in which the Supreme Court was asked to determine 
whether or not the two year statute of limitations for professional malpractice applied against a 
real estate agent. The Supreme Court determined it did not because a real estate agent does not 
have the same type of education as those listed as professionals in LC. 30-1303(1) and LC. 53-
615(8)(a). The Trial Court relied on this holding and concluded that because planning work can 
be performed by individuals who do not have a higher education degree, these services are not 
"professional services" under the special relationship exception. 
The faulty nature of this analysis is readily apparent. First, LC. 30-1303(1) and LC. 53-
615(8)(a) also omit insurance agents, yet McAlvain applied the special relationship exception to 
an agent who negligently performed services on behalf of his client. Moreover, while Sumpter 
says that real estate agents are not "professionals" for purposes of the professional statute of 
limitations, Graefe, supra, indicates that a real estate agent can be brought within the special 
relationship exception to the economic loss rule consistent with the professional nature of the 
relationship in existence between a principal and his/her realtor. In short, McAlvain and Graefe 
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make Sumpter off point for purpose of the special relationship analysis. The question is not 
whether the services fall within the statutory definition of "professionals," but whether the 
service is one customarily provided by a person/entity, like Taylor, with a superior level of skill 
and expertise. See Stephen, supra. Therefore, by relying on Sumpter and injecting a higher 
education degree requirement to the definition of "professional" the Trial Court erred.6 
d) Even if planning were segregated from engineering, it is a quasi-
professional service. 
As was previously stated, the special relationship exception applies to services performed 
by both professionals and quasi-professionals. Aardema, supra. According to Black's, Seventh 
Ed., "quasi" means "seemingly but not actually; in some sense; resembling; nearly." The Trial 
Court's Decision does not explain why it did not consider planning work to be "quasi-
professional" in nature. 
At trial and on summary judgment, there was no dispute between the parties: planning, 
even if segregated from engineering, requires the skills of an attorney, engineer, or person with 
years of experience in the County's Building & Planning Department such that the person can 
identify and understand the appropriate codes/ordinances and walk the client through, as Sandra 
6 It should also be noted that all work by Taylor at the Project was overseen by Ron Pace, a 
licensed engineer, who does meet the higher education requirement the Trial Court required. 
Thus, the Trial Court's entire analysis hinges on its misguided efforts to segregate out the 
discrete task of answering BRN's critical question posed in January 2008, as a task that does not 
involve engineering. 
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Young called it, the "bureaucratic maze" involved in obtaining entitlements.7 Even the Trial 
Court stated: 
an experienced land use planner can be critical in guiding a developer through the 
complexities of land development, especially as it relates to working with 
government agencies and securing entitlements. 
(R. Vol. 7, p. 3791, Decision on Court Trial). 
At a minimum, planning services resemble the services provided by a professional. In 
fact, apart from consultants like Sandra Young with years of employment with the County 
planning department, only professionals (attorneys and engineers) provide land planning 
services. The Trial Court erred in failing to conclude that the negligent services at issue here 
were, at a minimum, "quasi-professional" services falling within the ambit of the special 
relationship exception. 
2. Taylor also meets the second exception to the economic loss rule in that Taylor 
held itself out to the public as having expertise to perform the specialized 
functions involved in answering the question posed by BRN in January 2008. 
The special relationship exception is not limited to cases involving a professional or quasi 
professional. Duffin, 126 Idaho at 1008. Rather, a special relationship also exists where the 
defendant holds itself out as an expert in a specialized function and knowingly induces reliance 
on its performance of that function. Id.; see also Aardema, 147 Idaho at 792. 
7 The Trial Court stated, "Anyone can provide land-use planning services." (R. Vol. 7 p. 3791, 
Decision on Court Trial). To the extent this is a factual finding by the Trial Court, it is not 
supported by competent evidence, and contradicts its own statements about the critical role of a 
planner in guiding a developer through the complexities ofland development. 
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Again, witnesses from both sides agree that planning and entitlement advice involves 
specialized knowledge and skill. (Tr. Vol. 4, p. 210 ln. 18-p. 211 ln. 18; see also Tr. Vol. 5, p. 
13 8 ln. 5-11 ). There is no question that Taylor held itself out to the public as being an expert in 
planning. As indicated above, Taylor's letter head reads: "Taylor Engineering Civil Design and 
Land Planning." Taylor's website further spells out its expertise in the field. (Plaintiff Exhibit 
1). Taylor's conespondence through Mr. Hyslop in May 2009 reiterates Taylor's expertise in 
planning and entitlement matters and offers Taylor's "considered opinions" based on that 
expertise (Plaintiff Exhibit 2). 
Having intentionally created a website and letterhead advertising its planning expertise, 
Taylor knowingly induced reliance on performance of its planning services. Moreover, the 
undisputed testimony at trial and on summary judgment established that BRN did, in fact, rely on 
Taylor in that regard. (R. Vol. 2, p. 1352-1353, Dep. Capps ("And we counted on Taylor to 
provide us that information")). On that point, Taylor asked the Trial Court to analyze the facts 
related to BRN's reliance in a vacuum without considering the parties' prior dealings with one 
another. Mr. Capps and Mr. Chesrown confirmed that Black Rock related entities including 
BRN relied on their engineers for land planning services in every project they had done. (Tr. 
Vol. 1, p. 81 ln. 17-p. 83 ln. 1; Tr. Vol. 3, p. 17 ln. 22-p. 18 ln. 2). Indeed, Mr. Chesrown' s 
entities worked with Taylor on several projects and Taylor had always provided the entitlement 
guidance and advice on those projects. (Tr. Vol. 1, p. 82 ln. 2-p. 83 ln. 15; Tr. Vol. 3, p. 21 ln. 9-
p. 24 ln. 5). Moreover, BRN had no one in their internal group with the training or ability to 
perform the planning functions. (Tr. Vol. 1, p. 142 ln. 7-10). Taylor did not refute Mr. Chesrown 
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and Mr. Capps' testimony which showed that Taylor and the Black Rock entities had a long 
working relationship stretching out over the course of several projects where Taylor provided the 
same planning and entitlement services that established a course of dealing between the two. 
Then, in January 2008, Mr. Chesrown, BRN's President made it clear in an email received by 
Taylor that he wanted to meet to determine what BRN had to do with "cash flow considerations 
as the driving force." (Plaintiff Exhibit 54). Mr. Chesrown left little doubt who he was relying 
on: "we also need Taylor there." (Id.) (emphasis added). BRN relied on Taylor's planning 
expertise. 
Given that Taylor held itself out as an expert on planning and engineering, those services 
involve specialized knowledge and skill, and Taylor induced reliance on its services in that 
regard, the Trial Court erred in failing to apply the special relationship exception. 
3. Equity 
The only remaining question with respect to the economic loss rule is whether it is 
equitable to apply the special relationship exception in the context of this case. See Duffin, 126 
Idaho at 1008. On that question, the Trial Court again erred in concluding that equity did not 
favor applying the special relationship exception. The Trial Court reached this conclusion 
without citing a single case reaching a similar result in the context of a professional or quasi-
professional relationship. Although not clear from its verdict, the Trial Court apparently 
reasoned that it would be inequitable to impose a duty because Mr. Chesrown, BRN' s President, 
was an experienced developer, Kyle Capps from BRN had regular contact with the county, BRN 
had competent attorneys available to it that it could have asked about the status of the 
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entitlements, and Taylor was engaged without written contract defining job responsibilities. 
Finally, without a single shred of evidence presented by either party on the subject, the Trial 
Court stated that a poor market set off by an economic recession caused BRN's economic loss 
which, according to the Trial Court, made it inequitable to apply the special relationship 
exception. (R. Vol. 7, p. 3792, Decision on Court Trial). To the extent the Trial Court's 
conclusions in this regard constitute findings of fact, those findings are not supported by 
competent evidence. 
The evidence demonstrated that Mr. Chesrown had relatively little experience with real 
estate development at the time of the Project. His background was in the car business, not 
complex real estate development. (Tr. Vol. 1, p. 75 ln. 25-p. 76 ln. 9). In fact, his first residential 
real estate development opened at the Club at Black Rock only two years before starting the 
BRN Project. (Tr. Vol. 1, p. 77 ln. 18-22). Knowing his limitations, Mr. Chesrown put together 
a team of experts. Engineers were always a key part of that team. On the Club at Black Rock 
Project, Mr. Chesrown's group hired Inland Northwest Consultants, a local engineering firm, to 
guide it through the entitlement process. (Tr. Vol. 1, p. 77 ln. 23-p. 80 ln. 17). BRN hired Taylor 
to fulfill that same role on projects in between. (Tr. Vol. 3, p. 21 ln. 9-p. 24 ln. 5). Further, it was 
undisputed that neither Mr. Chesrown nor any of his entities had pursued a development under 
Kootenai County's new ordinance. (Tr. Vol. 1, p. 152 ln. 16-25). Far from the expert, Mr. 
Chesrown was a "big picture guy" that went out and hired professionals like Taylor to guide him 
through the process. 
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Regardless, Mr. Chesrown's experience or lack of experience in real estate development 
is not relevant to the question. If experience with the work at issue were relevant, it would 
suggest that an attorney who represented another attorney could not be held liable for economic 
loss suffered by his/her client in a legal malpractice action. Factoring experience could similarly 
result in a bar to economic loss where a real estate or insurance agent is negligent in performing 
services for individuals with experience in those fields. Clearly, those results make no sense and 
do not comport with Idaho law. As such, the Trial Court erred in relying on Mr. Chesrown' s 
development experience as part of its equity analysis. 
The same is true regarding the Trial Court's reliance on Mr. Capps' contacts with the 
county and the relevant agencies. The evidence about Mr. Capps' expertise was undisputed: he 
had no planning or engineering experience. (Tr. Vol. 3, p. 17 ln. 6-p. 18 In. 2). Rather, Mr. 
Capps' background was in golf course maintenance and construction. (Tr. Vol. 3, p. 12 ln. 18-p. 
14 In. 20). His relative inexperience with the entitlement process and reliance on Taylor was 
exhibited by his emails to Frank Ide (Plaintiff. Exhibit 203; Defendant Exhibit J), which Mr. Ide 
characterized as "out of the blue" and "common sense" issues for anybody knowledgeable about 
planning and entitlements. (Tr. Vol. 5 p. 145 In. 13-p. 146 ln. 13). As Mr. Capps himself 
confirmed, he relied on Taylor as his guide through the complex entitlement process. (Tr. Vol. 
3, p. 21 ln. 9-p. 24 ln. 5). Moreover, the frequency of Mr. Capps' contact with the County and 
the relevant agencies is not determinative. Taylor presented no competent evidence that Mr. 
Capps was looking to the County and/or any agency for an answer to the critical question posed 
29 
in January 2008. Further, there is no disputing that a client is entitled to rely on the advice from 
its engineer without the need to confirm and/or seek another opinion. 
In effect, the Trial Court's reasoning with respect to Mr. Capps would allow for the 
recovery of economic loss only where the professional or quasi-professional's client was 
apathetic, lacking conscientiousness, and completely uninvolved. This policy makes little sense. 
The opposite should be encouraged; equity should swing in favor of the client who, like Mr. 
Capps, is active in the subject of the transaction but clearly relies on the expertise of a retained 
professional on critical questions. The Trial Court erred when it cited Mr. Capps' involvement 
with the county as a basis for its equity analysis. 
BRN's access to legal counsel as part of the equity analysis is similarly off point and 
irrelevant. First and foremost, it is clear that no attorney was present at the critical meeting 
Taylor attended when BRN asked how it could protect its entitlements at minimal cost. Further, 
the Trial Court's reasoning would impart a duty on the client to double check the advice of an 
engineer or land planner with the client's attorney any time the client makes a 
planning/entitlement decision. This proposed rule is contrary to the undisputed testimony that a 
client is entitled to rely on the advice of its engineer/planner. Moreover, the Trial Court's rule 
would have the undesirable effect of insulating engineers, planners, title insurers, real estate 
agents, and architects for any negligent advice that an attorney might render if one is available. 
Yet again, the Trial Court's analysis in this regard must be rejected. 
The lack of a written contract between Taylor and BRN is also not determinative in the 
equity analysis. There is no legal authority that requires a written contract between the parties in 
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this type of engagement. Moreover, it makes no sense why fault, if any, for not preparing a 
written contract, should be directed only to BRN and not the experienced professional 
engineering and planning firm that it retained. Further, while a written contract may not exist, 
there are numerous writings between the pmiies that indicate Taylor undertook planning and 
entitlement aspects of the Project. For example, and most importantly, Mr. Chesrown's January 
14, 2008 email made it clear that "we need Taylor there" and we need to know "what we need 
and when we need it with cash flow considerations as the driving force. We also need to 
discuss with everyone the platting plan in detail." (Plaintiff Exhibit 54)(emphasis added). 
Additionally, Taylor submitted budget proposals to BRN stating that it was providing "overall 
management of civil aspects" of the Project including, without limitation, "attending various 
meetings through the design process with the Owner, governing agencies, consultants and other 
stakeholders." (Plaintiff Exhibit 4, 6). The budgets drafted by Taylor further state that Taylor 
undertook "coordination with Kootenai County necessary to add the Preliminary Plat to the 
ongoing PUD process." (Id). 
There is no ambiguity in these documents: managing the PUD and plat process in 
conformity with the legal requirements and advising and guiding BRN about entitlement 
requirements was an "aspect" attendant to Taylor's overall management of the "civil" work. In 
other words, in no way was Taylor's work scope limited purely to engineering. To the extent the 
language from the cited documents is ambiguous, it must be construed against Taylor as the 
drafter. See Suchan v. Suchan, 113 Idaho 102, 108, 741 P.2d 1289 (1987). 
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Regardless of whether Taylor contracted to perform planning services or not, it was clear 
that Taylor was, in fact, advising BRN about the planning and entitlement aspects of the project. 
Numerous documents confirm this. For example, when Mr. Capps had questions about the 
entitlements, he asked them of Mr. Pace and Mr. Ide. (Plaintiff Exhibits 76,200,203; Defendant. 
Exhibit J). Taylor confirmed its role after the parties' relationship broke down by sending 
correspondence through its counsel to American Bank and others which recited Taylor's 
"considered opinion" about the entitlements based on its "great deal of knowledge and 
considerable expertise regarding this property." (Plaintiff Exhibit 2). As such, even if it were 
proper to consider the lack of a written contract as part of the equity analysis, the written work 
scope documents presented at trial show that Taylor was providing the very services that led to 
BRN' s unnecessary construction costs. 
The Trial Court's final contention in its equity analysis was that the fall of the Project 
was the result of the poor economy. Neither party presented this evidence. What did come into 
evidence on the subject of the economy was the slowing velocity of sales that led to the decision 
to mothball the project which, in turn, made it important to find out what had to be done to 
protect the entitlements. Indeed, it was precisely because the economy was slowing that Taylor's 
advice was so critical. 
Further, the ultimate success of the Project is completely beside the point. The Trial 
Court was confronted with the question of whether or not Taylor's negligence was a proximate 
cause of BRN' s unnecessary construction expenditures of more than $7 million. BRN lost 
substantially more than $7 million on the project, but the $7 million caused by Taylor's 
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negligence was avoidable and would have allowed BRN to pay multiple subcontractors who 
were entitled to compensation for the work they performed thus reducing the tangled web of 
litigation that arose from the Project. In truth, whether the Project ultimately failed or was a 
grand success has no bearing on the issue. In fact, it would make more sense to excuse on 
equitable grounds a mistake by the engineer when the project was profitable notwithstanding the 
professional error. 
More to the point, there is nothing inequitable in holding a professional or quasi-
professional liable for its negligence. Engineers, doctors, architects, attorneys, and the like, fill 
key roles in the community. McAlvain recognized that such professionals or quasi-professionals 
should face liability for their negligence. That conclusion makes good sense because the 
community must rely on the expertise and experience of these professionals and quasi-
professionals for guidance through complex problems. Additionally, the position held by these 
professionals comes with unique levels of responsibility because professional errors can 
sometimes lead to catastrophic results. With that burden comes a high level of prestige and 
compensation; on this Project alone, Taylor was paid $1.8 million for its "considered opinions." 
(Tr. Vol. 1, p. 90, In. 14-p. 92 ln. 8; Plaintiff Exhibit 8). In total, on all projects, the various 
Black Rock entities paid Taylor $4.1 million. (Tr. Vol. 1, p. 90 In. 10-13; Plaintiff Exhibit 8). 
These professionals and quasi-professionals must take the good with the bad. They charge a 
premium for their services, but when they make errors, the only equitable solution consistent 
with Idaho law is to make the damaged client whole. As such, the Trial Court erred in 
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concluding that equity did not support application of the special relationship exception to the 
economic loss rule. 
B. Duty 
With the special relationship exception imposing a duty on Taylor to prevent economic 
loss, the issue becomes: what was Taylor's duty? "The existence of a duty is a question oflaw." 
Harrigfield v. Hancock, 140 Idaho 134, 138, 90 P.3d 884 (2004). The Idaho Rules of 
Professional Responsibility for Engineering spells out an engineer's duty: "Each Licensee and 
Certificate Holder shall exercise such care, skill and diligence as others in that profession 
ordinarily exercise under like circumstances." (Plaintiff Exhibit 35). 
The Trial Court erred in refusing to apply the engineer's duty of care when an engineer 
confronts, as Taylor did in January 2008, the question of what is necessary to protect land use 
entitlements with minimum expenditures. Using its 'discrete task analysis', the Trial Court 
concluded that in responding to this question, Taylor engaged in work of a planner and not an 
engineer, thus implicating something other than an engineer's standard of care. As indicated 
above, that analysis does not comport with the Supreme Court's decision in Stephen, supra, and 
it ignores the fact that Idaho's statutory definition of engineering explicitly includes "planning." 
IC 54-1202(10). 
Additionally, BRN's expert, Joe Hassell, testified that numerous engineering principles 
are necessary to evaluate the key question posed in January 2008. Specifically, Mr. Hassell 
testified that answering BRN' s question required researching and understanding the applicable 
codes and ordinances, understanding and evaluating the jurisdictional process and timing 
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requirements, understanding and evaluating constructions costs, analyzing how to protect the site 
from the elements, and looking at how to protect the public from possible hazards on the site. 
(Tr. Vol. Supp., p. 285 In. 17-287 In. 17). While answering the critical question may not require 
an engineer's license or stamp, both sides agree that providing this advice is part of the scope of 
services engineers customarily provide on development projects in Kootenai County, Idaho. 
Furthermore, Taylor had, in fact, provided advice concerning land use entitlements to Black 
Rock entities on other projects. Thus, like the defendants in McAlvain and Stephens who were 
held to their professional standards of care when it came to valuing client property-a service 
not requiring their respective licenses-Taylor must also be held to its professional standard of 
care when providing advice about land use entitlements. 
The Trial Court not only applied the "general duty of care" when it should have applied 
the engineering standard care, but more critically, it failed to correctly articulate what either 
standard required in the context of this case. Again, all sides agree that an important fork in the 
road was presented in January 2008. Mr. Chesrown, BRN's President, called a meeting and 
made it clear to all that BRN wanted to "mothball" the project, and spend the minimum 
necessary while still protecting the Project entitlements, most notably, the PUD. The Trial Court 
concluded, without any competent evidence, that Taylor did not "specifically advise[] BRN that 
a final plat had to be recorded to vest the PUD entitlement." (R. Vol. 7, p. 3788, Decision on 
Court Trial). The Trial Court's statement in this regard is not only factually wrong, unsupported 
by evidence, but misconstrues Taylor's duty. 
35 
Similar to a doctor or lawyer, Taylor was confronted in late 2007 and early 2008 with a 
fact pattern and an articulated goal from its client. In response, it was Taylor's duty to 1) spot 
the pertinent issues, and 2) provide the correct advice. The Trial Court failed to impart and 
analyze the first aspect of that duty. Indeed, even if Taylor did not "specifically advise[]" BRN 
that BRN had to record a final plat to vest the PUD, it is undisputed that Taylor failed to even 
consider that the PUD was already vested or that BRN could have recorded a smaller four lot 
plat for about $30,000.00 or less. In this regard, Mr. Pace testified that he did not recall ever 
even discussing the option of doing no construction at all. (Tr. Vol. 2, p. 107, In. 15-18). Mr. 
Pace further admitted that it would have been less expensive, given the budget constraints, to 
only move forward with BRN' s alternative four lot plat, but that he did not discuss the option 
with BRN at the January 2008 meeting or at any point in time until he responded via email to 
Mr. Capps some nine months and $7 million later. (Tr. Vol. 2, p. 111 ln. 2-21). Notably, even 
then, Mr. Pace incorrectly advised that BRN could not finalize the four lot plat before the 56 lot 
plat. (Plaintiff Exhibit 76). 
In sum, the evidence demonstrates that BRN wanted to mothball the project in early 2008 
while protecting the land use entitlements. Both parties agree that BRN communicated that 
desire to Taylor. Even if Taylor had not been the source of the incorrect advice, it had a duty to 
recognize and advise that its client, by undertaking extensive construction work, was pursuing a 
path inapposite to the client's goals. As will be further illustrated below, Taylor breached its 
duties both by incorrectly advising that BRN needed to record a final plat to vest the PUD, but 
also by not recognizing that further construction was unnecessary as of January 2008. 
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C. Inadequate Findings of Fact and Conclusions of Law 
In light of the Trial Court's conclusion that Taylor did not owe a duty to BRN, it did not 
clearly articulate findings on the remaining issues of breach, causation and damages. IRCP 52(a) 
establishes that: 
In all actions tried upon the facts without a jury or with an advisory jury, the court 
shall find the facts specially and state separately its conclusions of law thereon 
and direct the entry of the appropriate judgment; ... If an opinion or memorandum 
decision is filed, it will be sufficient if the findings of fact and conclusions of law 
appear therein. A written memorandum decision issued by the court may 
constitute the findings of fact and conclusions of law only if the decision 
expressly so states or if it is thereafter adopted as the findings of fact and 
conclusions of law by order of the court. 
ICRP 52(a). 
Inadequate findings on factual issues that are material to resolving the case normally 
require the appellate court to set aside the judgment and remand the case. See Donndelinger v. 
Donndelinger, 107 Idaho 431,690 P.2d 366 (1984); Huerta v. Huerta, 122 Idaho 278,833 P.2d 
911 (1992). However, the appellate court may disregard a lack of adequate findings if the record 
is clear and yields an obvious answer to the relevant factual questions. Donndellinger, supra. 
Here, the Trial Court's memorandum decision does state that it was intended to constitute 
Findings of Fact and Conclusions of law, but the Trial Court failed to clearly articulate its 
findings of fact and conclusions oflaw on the issues of breach, causation and damages. (R. Vol. 
7, p. 3777, Decision on Court Trial). However, a review of the record yields obvious answers on 
those questions. For that reason, we address those issues below and contend only one conclusion 
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can be reached: Taylor breached its duty to BRN and that breach caused BRN damages in an 
amount of $7,112,046.64. 
D. Breach 
Although the Trial Court did not clearly articulate its findings on the issue of breach, the 
court did determine that Taylor breached its responsibilities by providing inaccurate advice on 
the issue of what work was necessary for BRN to protect its entitlements. The standard of 
review for the findings of fact on breach is "clear error standard," which "will not be found to 
exist if the findings are supported by substantial evidence." Meldco, Inc. v. Hollytex Carpet 
Mills, 118 Idaho 265,268, 796 P.2d 142, (Ct. App. 1990); citing Treasure Valley Plumbing and 
Heating, Inc. v. Earth Resources Co., Inc., 115 Idaho 373, 766 P.2d 1254 (Ct.App.1988). On 
appeal, the court exercises free review with respect to applying the law to the facts found. 
Meldco, 118 Idaho at 268-69; citing Baldwin v. Leach, 115 Idaho 713, 769 P.2d 590 (Ct. App. 
1989). 
Taylor Engineering breached its duty to provide competent advice in January of 2008 
when Ron Pace, as Taylor's representative, advised BRN that it needed to record a final plat in 
order to vest the PUD. (R. Vol. 7, p. 3785, Decision on Court Trial). This advice was given in 
response to a meeting BRN called to identify how to protect its existing PUD entitlement while 
minimizing costs. (Plaintiff Exhibit 54). This advice was inaccurate and constitutes a breach of 
the standard of care. The Trial Court recognized this stating that Mr. Pace cannot escape a 
measure of fault. (R. Vol. 7, p. 3 786, Decision on Court Trial). The Trial Court further stated: 
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"[d]uring the January 2008 meeting, Taylor left BRN with the impression that the additional 
work was necessary to vest the PUD." (R. Vol. 7, pg. 3785, Decision on Court Trial). 
BRN' s engineering expert, Joe Hassell, testified that the standard of care of an engineer 
required Mr. Pace to know the status of the entitlements in order to answer the questions 
presented by BRN during the meeting in January 2008. Mr. Hassell further testified that in the 
context of such a meeting, the engineer is required to know the costs, timing issues, safety issues, 
and ordinance requirements, all of which involve engineering principles or data. (Tr. Vol. Supp, 
p. 285 ln 13- p. 286, ln 24). Taylor's own land planning expert confirmed that when providing 
Land Use Planning services, the first step is to determine the client's goals, then to identify the 
status of the client's entitlements and then to determine what steps the client needs to take to 
reach its goals and advise on alternatives. (Tr. Vol. 5, p. 140 ln. 13-p. 141 ln. 5). 
Unfortunately, the critical advice and guidance provided by Taylor on the subject of the 
entitlements was wrong. Taylor's own land planning expert, Ms. Young, confirmed in her 
testimony that the PUD ordinance and the subdivision ordinance in Kootenai County are 
completely separate and distinct. (Tr. Vol. Supp, p.24 ln. 18-25). Ms. Young's testimony 
demonstrates that if Taylor had complied with its duty of care by properly researching the 
ordinances, and providing overall management for all "civil aspects" of the project including 
gaining an understanding of the steps necessary in order to finalize the various entitlements, 
Taylor would have learned that BRN could have vested the PUD as early as Christmas 2006. (Tr. 
Vol. Supp, p. 47 ln. 12- p.48 ln.5). Had Taylor properly fulfilled its obligation, and advised 
BRN that no further construction was needed to protect its PUD entitlements, BRN would not 
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have planned or pursued construction work of any kind from late 2007, through January 2008, 
and moving forward. As Mr. Capps, Mr. Chesrown and Mr. Samuel all confirmed, that advice 
would have stopped all construction and BRN would have mothballed the project with a vested 
PUD. (Tr. Vol. 1, p.107 ln.13-p.108 ln. 23; Tr. Vol. 3, p.53 ln. 12- 19; Tr. Vol. 5, p.79 ln 12-
p.80 ln. 25). 
After the January 2008 meeting, Taylor reiterated the inaccurate advice that it provided. 
Specifically, in February 2008, Mr. Ide advised Mr. Capps how BRN should structure the plat 
and what property to include to complete the process. (Plaintiff Ex. 203). In May 2008, Mr. 
Capps sent Mr. Pace an email confirming that he did not know how the PUD plan would be filed 
with the final plat. (Def. Ex. J). Later in 2008, Mr. Pace confirmed in an email that BRN had to 
finalize the "Panhandle Plat" before the Four Lot Plat. (Plaintiff Ex. 76). This was also 
inaccurate. (Plaintiff Exhibit 115) Taylor should have advised BRN that it could record plats in 
any order that it wanted, by simply changing the plat names to reflect the order of filing. 
Even if Mr. Pace was not competent to advise BRN on the issue presented, the standard 
of care required him to identify the issue and advise BRN that it needed to get an expert involved 
who was capable of answering the question. Taylor did not make this disclosure or 
recommendation and instead led BRN to believe that recording a plat was necessary to vest the 
PUD. 
Finally, Taylor confirmed its negligent advice in a letter that it sent through its attorney, 
William Hyslop, to try to compel BRN to make payments. The letter from Taylor stated "if the 
final subdivision approval is not completed and recorded by May 29, 2009, the PUD and 
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preliminary plat approval will expire, the PUD and plat will not vest in the recorded ownership 
to the real property involved, and the property will revert to its prior zoning and density." 
(Plaintiff Exhibit 2). Mr. Hyslop's letter leaves no doubt as to Taylor's position on the critical 
issue and there is no dispute that said position was wrong. 
E. CAUSATION 
As a result of Taylor's negligent advice, the record is clear that after the critical January 
2008 meeting, BRN incurred $7,112,046.64 in additional construction costs for the Project, 
including approximately $150,000 for Taylor's continued engineering and planning services. 
(Plaintiff Exhibit 86, 94; Tr. Vol. 3 p. 87 ln. 6-13). 
While the Trial Court did not specifically articulate its :findings on causation, the court 
alludes to the conclusion that any damages suffered by BRN were caused by the downturn in the 
economy. The Trial Court's statements in this regard are not supported by substantial evidence 
and miss the point of the entire case: Taylor's advice was sought because of the downturn in the 
economy and BRN' s corresponding desire to cease further work and the substantial expense that 
came with it. Indeed, the downturn in the economy is why Taylor's negligent advice was so 
critical. 
Moreover, BRN did not seek damages for the total amount lost in the project (over $74 
million) (Plaintiffs Exhibit 108, Tr Vol. 1, p. 179, ln 18- pg 181, ln 2). Instead, BRN only sought 
and continues to seek damages for the unnecessary expenses that it incurred after it decided to 
minimize costs while protecting the PUD entitlement. (Plaintiff Exhibit 86, 94; Tr. Vol. 3 p. 82 
ln. 22- p. 87, ln. 9) 
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Additionally, the Trial Court stated that "blame is shared among the players for BRN's 
misguided understanding in regards to the status of their entitlement when they made critical 
financial business decisions to continue to work on the project." (R. Vol. 7, pg. 3786, Decision 
on Court Trial). This finding is not supported by competent evidence. 8 Moreover, the Trial 
Court erred in permitting Taylor to present evidence of non-party fault as Taylor never alleged 
non party fault as an affirmative defense. (R. 2893-2977, BRN's Motion in Limine re: Third 
Party Fault and supporting documents). 
Regardless, the evidence at trial demonstrated that Taylor was the sole professional 
present at the critical January 2008 meeting. As it was entitled to do, BRN relied on the 
incorrect advice Taylor provided until May of 2009 when, through William Hyslop, Taylor sent 
a demand letter necessitating involvement oflegal counsel to review the demand's assertions, 
including the asse1iion that BRN would lose the entire project if BRN did not record the final 
plat by May 29, 2009. In doing so, BRN learned, for the first time, that Taylor's representations 
about what was necessary to vest the PUD had been and were inaccurate. (R. Vol. 7, pg. 3786, 
Decision on Court Trial). By then, BRN had already incurred the $7,112,046.64 of unnecessary 
construction costs. 
Given that 1) Taylor was the only expert present when BRN asked the critical question 
in January 2008, 2) Taylor led BRN to believe that additional work was necessary, and 3) BRN 
8 Moreover, as indicated, to the extent the Trial Court did make findings, they were not specially 
made with separate conclusions of law as required under IRCP 52(a). 
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had no duty to seek a second opinion to verify Taylor's representations, Taylor was the sole 
cause of BRN' s stated damages. 
F. Damages 
In a tort case like this one, the plaintiff is entitled to recover that amount of money that 
will reasonably and fairly compensate the plaintiff for any damages proved to be proximately 
caused by the defendant's negligence. IDJI 9.01. In analyzing the "but for" consequences of 
Taylor's actions, it is crucial to reiterate that, had Taylor properly advised BRN pursuant to 
specific questions in January of 2008, BRN would not have spent over $7,000,000.00. Although 
BRN lost the entire project, BRN did not seek damages for this entire loss at trial. BRN spent 
approximately seventy four million dollars on this project. (Tr. Vol. 1, p.179 ln 5- p 181 In 3; 
Plaintiffs Exhibit 108). While the funds spent on construction after January 2008 (more than $7 
million) would have been available for BRN to continue to pay interest on its loan and likely 
avoid eventual default and loss of the Project, BRN seeks from Taylor only the $7,112,046.64 
that was spent unnecessarily as a result of Taylor's negligence. 
Undisputed evidence demonstrates that, from and after the January 2008 meeting 
involving Taylor and BRN, Mr. Capps and Mr. Chesrown worked with Mr. Pace to minimize 
their costs and do no more than was necessary to protect their entitlements. BRN' s accountant, 
Chad Rountree, prepared a cost run identifying all costs incurred from January 2008 moving 
forward (Plaintiff Ex. 86). Mr. Capps reviewed Exhibit 86 and identified only those 
expenditures that BRN would have avoided if they had known they did not need to proceed with 
plat development in order to vest their PUD. Mr. Capps highlighted those expenditures. Some 
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suggestions were made that BRN did not need to incur some of those items, such as costs 
incurred for comfort stations. As Mr. Capps explained in rebuttal, however, BRN understood 
that it had to incur the expenditures for the comfort station in order to finalize the substantially 
completed golf course because Taylor told BRN that those improvements were necessary in 
order to finalize the plat and vest the PUD. (Tr. Vol. 7, p. 274, ln. 15-p.275 ln.3). 
From Plaintiffs Exhibit 86, a compilation summary was prepared as Plaintiffs Exhibit 
94. Mr. Capps and Mr. Rountree compared Exhibits 86 and 94 and confirmed that the 
compilation amounts show only those expenditures identified by Mr. Capps as the unnecessary 
expenditures that BRN could have avoided. The total damage amount was calculated at 
$7,112,046.64. 
VII. Conclusion 
Contrary to the Trial Court's conclusion, Taylor owed a duty to BRN to provide advice 
and services consistent with the engineering standard of care. Because the advice and services 
were provided in Taylor's professional and/or quasi-professional capacity, the special 
relationship exception applies and therefore the economic loss rule does not bar BRN' s 
$7,000,000.00 damage claim. Had BRN been able to avoid the $7,000,000.00 in unnecessary 
expenditures and successfully mothball the project as desired in January 2008, BRN could have 
paid the numerous contractors, subcontractors and vendors who have since pursued claims and 
obtained judgments against BRN. While the Trial Court failed to specially make findings and 
separate conclusions, the evidence presented at trial establishes that BRN is entitled to have this 
44 
case remanded with an order to enter judgment in its favor in the amount of $7,112,046.64 plus 
attorneys fees and costs. 
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